

Initial Project Planning Template

Date	15 March 2026
Team ID	
Project Name	A Comprehensive Measure of Well-Bein
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Environment Setu	USN-1	As a developer, I can install Python, Anaconda, Flask, and required libraries so that the development environment is ready.	2	High	Divya Ramana	15-03-2026	17-03-2026
Sprint-1	Dataset Preparation	USN-2	As a developer, I can collect and understand the HDI dataset for machine learning.	3	High	Palina Maneesha	15-03-2026	18-03-2026
Sprint-2	Data Preprocessing	USN-3	As a developer, I can clean, preprocess, and encode the dataset before training the model.	3	High	Mrudula Lakkoju	19-03-2026	22-03-2026
Sprint-2	Model Development	USN-4	As a developer, I can train a Machine Learning model to predict the HDI category accurately.	5	High	Naveen Surya Narayana	19-03-2026	24-03-2026
Sprint-3	Model Evaluation	USN-5	As a developer, I can evaluate the model using accuracy and other performance metrics.	2	Medium	Chiranjeevi Varun Swaroop Varma	25-03-2026	27-03-2026
Sprint-3	Model Saving	USN-6	As a developer, I can save the trained model using Joblib for future predictions.	1	Medium	Divya Ramana	25-03-2026	27-03-2026

Sprint-4	Flask Web Application	USN-7	As a user, I can enter Life Expectancy, Mean Years of Schooling, Expected Years of Schooling, and GNI values to predict the HDI category.	5	High	Palina Maneesha	28-03-2026	01-04-2026
Sprint-4	Prediction Display	USN-8	As a user, I can view the predicted HDI category on the web application.	2	High	Mrudula Lakkoju	28-03-2026	01-04-2026
Sprint-5	Testing	USN-9	As a tester, I can verify that the prediction system works correctly with different inputs.	3	High	Naveen Surya Narayana	02-04-2026	04-04-2026
Sprint-5	Deployment & Documentation	USN-10	As a team member, I can deploy the application and prepare project documentation for final submission.	3	High	All Team Members	02-04-2026	06-04-2026